
Topics: 
•  Contingency Planning for Operable Unit One (OU1)
•  Intermodal Transport to NTS

Attendees:
	 CAB members: Marvin Clawson
  Lisa Crawford
  Tereza Marks
  Doug Sarno
  Bob Tabor
  Tom Wagner
  Gene Willeke 
	 DOE: Dave Lojek
 Fluor Daniel Fernald: Willy Benson
  Lew Goidell
  Valerie Huff
  Tisha Patton
  Don Walker  
 FRESH: Sandi Butterfield
 OEPA: Kelly Kaletsky
	
Results:
•   Letter supporting the Nevada CAB’s position on intermodal transport
•   Letter supporting the use of Caliente as an intermodal transfer point

Meeting Summary:
 Lisa Crawford began the meeting by presenting feedback on budget issues. She had 
a conference call with Ohio Field Office Manager, Leah Dever. Leah seems to understand the 
frustration of the CAB over the possibility of receiving the worst-case budget scenario. Lisa 
let Leah know that Fernald cannot be sacrificed for the other Ohio sites. Last week, Lisa was in 
Washington, DC,  and received good feedback from the Ohio Congressional Delegation. She 
also met with a staff person for the Appropriations Committee, who assured Lisa that Fernald 
would get the funding because it is part of the Defense Closure Fund. Acting Assistant Depart-
ment of Energy Secretary Owendoff told Lisa that all sites would have to tighten their belts. He 
also informed Lisa that other sites will be added to the Defense Closure Fund for the FY2000 
budget. Lisa was assured at the Appropriations Committee that other sites could only be added 
by Congress, not by DOE. Owendoff mentioned that he also supported the Corps of Engineers 
taking over the Environmental Management (EM) Program. Lisa was thankful for the good news 
coverage and the support of the Ohio Congressional Delegation. Doug Sarno pointed out that 
the Armed Services Committee has proposed a $1 billion cut in EM’s budget. He had heard 
that Congress has lost interest in the EM Program, because they are not seeing any progress or 
strong leadership. Congress would prefer to use EM’s money to build missiles. Many members 
of the committee felt that Fernald was making good progress on cleanup and couldn’t under-
stand why DOE was so willing to sacrifice Fernald for other less productive sites. 

Contingency Planning for OU1
 DOE has concluded that “there are no options that allow the DOE to initiate and main-
tain Waste Pit Remediation at levels contemplated; meet the milestone schedule in the RAWP 
(Remedial Action Work Plan); and, are in compliance with the decision process that supports 
the ROD (Record of Decision).” The levels in the contract with IT are  
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79,773 tons for FY99 and 112,149 tons annually from FY2000 to FY2004. In order to send the 
waste somewhere other than a commercial disposal facility (CDF), these values would have to be 
scaled back or the cost would skyrocket. The contract allows for only +/- 10% from these values.
 During the Remedial Investigation/Feasibility Study (RI/FS) process, several different 
options for this waste were evaluated. Only four alternatives passed the screening process: two 
for on-site disposal and two for off-site disposal. Further evaluation showed that Alternative 5B, 
off-site disposal at a CDF using rail transport, was the best alternative. DOE recognizes the effort 
that went into selecting this alternative and would like to stick with it. Seven possible disposal 
sites were also evaluated. Envirocare was the only rail-accessible facility where the waste would 
meet the Waste Acceptance Criteria (WAC). NTS was also a viable alternative, but the ROD limits 
to 62,000 tons the amount of waste that could be sent to NTS,  and NTS doesn’t have rail access. 
The NTS was incorporated into the ROD to allow for disposal of material that would not meet the 
WAC of the CDF. Therefore, it would not be prudent to send the entire 62,000 tons allowed within 
the first year. NTS is also not a good option because it is very expensive.
 The injunction will start impacting the OU1 schedule between June 1 and September 1 of 
1998, due to rail tender development and logistical issues with the CDF. During this time period, 
impacts will prevent meeting the March 1999 milestone for first waste shipment. 
 DOE has tried to think outside of the box and evaluate additional disposal alternatives. 
DOE thought it would be better to send some material to a non-CDF rather than to close down 
the whole project. One alternative evaluated was a no-action alternative, requiring that the IT 
contract be delayed and possibly costing DOE up to $10,000/day. Alternatives two and three 
called for shipment of 20,000 tons of waste to NTS; alternative two is by truck and alternative 
three is by intermodal transport. Alternative four called for the filling of the 135 railcars and park-
ing them until a CDF can be used. Alternative five called for the shipment of waste to a repack-
aging facility, which would then send the waste to NTS. Alternative six called for using of sup-
ersacks gondola rail cars to ship the waste to NTS by an intermodal system. All of these options 
have significant cost impacts. The committee offered another alternative involving the tempo-
rary storage of material on-site, stopping waste from continuing to leak into the aquifer. DOE 
feels that the waste is currently in a much more stable configuration, than it would be if removed 
from the pits, because dried waste would be prone to airborne movement. The committee felt 
that this option would still allow DOE to show that it was making some progress on the project. 
 Tom Wagner suggested the possibility of a  citizens’ countersuit against Waste Control 
Specialist. As it stands now, WCS has nothing to lose. The National Governors’ Association has 
written a letter suggesting that regulations be changed to require a state license, so that an in-
junction like this doesn’t happen again.

Intermodal Transport
 The Environmental Assessment (EA) for intermodal transport has been held up because 
DOE-Nevada wanted to evaluate two additional alternatives: all truck transport (but not through 
Las Vegas) and intermodal transport at Barstow, CA. The EA should be released in early to mid 
summer for public review. A decision on an intermodal facility will  be delayed until after the 
November elections, because of political considerations. The National Waste Policy Act (NWPA) 
contains language about using Caliente as an intermodal transfer point; right now using Caliente 
and a road through Nellis Air Force base is the best intermodal alternative. The Nevada CAB is in 
favor of using Caliente as an intermodal transfer point. The committee decided to write two let-
ters: one supporting the Nevada CAB’s position and the other to Congress supporting the trans-
portation language in the NWPA.


